SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:41AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 497 onst Calendar Day 658 .ae 24-Mar 2014. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  08:00 pm Break: 04:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear/cool.

Working Day If no, explain:

Di ary: Dispute
General Comments =
Bill Casey staff meeting 0800-0900. Munters on site to work on east anchorage unit. Track progress of
ABF welders installing CCO 339 pipe support hangers. Track progress of FWS layout of CCO 339 pipe
supports. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Ductile Iron Pipe 123  0-000-000.123 —
Tom Colombo, Rick Kiikvee, and Narciso Biagi spent half the shift loading excess DIP onto trucks to be
sent to the recycler. Josh Johnson spent the whole shift in the yard loading material
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Sal Marino provided the welding QC for the ABF welds performed per the direction given in the ATP for
CCO 339.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
il
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 497 Date: 24-Mar-2014 Monday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Tom Colombo, Rick Kiikvee, and Narciso Biagi spent 4 hours laying out the CCO 339 pipe runs for the
bike path expansion loop at PP 128 such that ABF welders could weld into place the hangers for the CCO
339 pipe supports.
The crew used a crew truck in performance of this work to get to and from the work location.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker FOR MICHAEL DRAPER 8.00 0.00 0.00 8.00 D
Ironworker JNM CHARLES CLAYBORN 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Rand Clayborn, Mike Draper, and Eric Sparks spent the shift welding the PS-33, PS 34, and PS35 hanger
beams and the temporary supports per the direction given in the ATP for CCO 339.
The crew used a crew truck and a welding machine in performance of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
No mobilization this day because FWS was working in the yard for the majority of the shift. The
mobilization to the bridge for laying out the pipe runs for the bike path expansion loop will be paid under
the CCO 339 work for today.
The FWS crew used a towed port-a-potty which is invoiced monthly under CCO 354.
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